

~~SECRET~~

50X1

November 19, 1959

SECRET - Registered Mail
Return Receipt

S-4309

50X1

Gentlemen:

As outlined below, we will experience additional costs in prosecuting work assigned by your technical monitors.

Added Scope ??
Item 1.0 Emergency accelerated fabrication of one SAD unit. Cost Schedule attached.

Item 2.0 Design and fabrication of desicant indicator, sealing and gasifying mechanisms and electronic package adaptation. Cost Schedule attached.

As a result of the above, funds in the amount of \$5696.68 are requested for this task.

Very truly yours,

Chief Engineer

Enc. (2)

DOC	16	REV DATE	12 MAR 1960	BY	064540
ORIG COMP	056	OPI	56	TYPE	01
ORIG CLASS	5	PAGES	7	REV CLASS	2
JUST	22	REV	2010	AUTH:	HF 75-2

50X1

50X1

~~SECRET~~

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U. S. C., Sections 793 and 794. The Transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

CONFIDENTIAL

Page Denied

Next 1 Page(s) In Document Denied

SECRET

0601393

50X1

December 5, 1959

SECRET - Registered Mail
Return Receipt

8-4314

50X1

Gentlemen:

This amplifies our letter of November 19, 1959.

As outlined below we will experience additional costs in prosecuting work assigned by your technical monitors.

Item 1.0 Emergency accelerated fabrication of one SAD unit.

Item 2.0 Design and fabrication of desiccant indicator, cooling and gasifying mechanisms.

Item 3.0 Electronic package adaptation.

As a result of the above, funds in the amount of \$5,699.17 are requested for this task.

Very truly yours,

50X1

Chief Engineer

50X1

Page Denied

Next 2 Page(s) In Document Denied